

Detailed Report

11/04/2024 - 11/10/2024

TOTAL HOURS

18:30:00

TIME ENTRY	TAGS	USER	DURATION	TIME
epdate database schema Material bank	backend, database	petteri.huvio@gm ail.com	0:30:00	01:30 PM-02:00 PM
				11/05/2024
update documentation • Material bank	project management	petteri.huvio@gm ail.com	0:15:00	02:00 PM-02:15 PM
				11/05/2024
hash user password and user info Material bank	backend, database	petteri.huvio@gm ail.com	0:45:00	04:30 PM-05:15 PM
				11/05/2024
fix material details page Material bank	backend, frontend	petteri.huvio@gm ail.com	0:45:00	05:15 PM-06:00 PM
				11/05/2024
add eslint to Git actions workflow Material bank	backend, foundation,	petteri.huvio@gm ail.com	2:15:00	06:00 PM-08:15 PM
	frontend			11/05/2024
configure eslint and prettier Material bank	backend, foundation,	petteri.huvio@gm ail.com	2:45:00	10:15 AM-01:00 PM
	frontend			11/06/2024
create NewUser page Material bank	backend, frontend	petteri.huvio@gm ail.com	1:45:00	02:00 PM-03:45 PM
				11/06/2024
create Users page Material bank	frontend	petteri.huvio@gm ail.com	0:45:00	03:45 PM-04:30 PM
				11/06/2024
change hashing function from SHA-256 to AES- 256	backend, database,	petteri.huvio@gm ail.com	1:00:00	02:30 PM-03:30 PM
Material bank	frontend			11/07/2024
create NewMaterial page Material bank	frontend	petteri.huvio@gm ail.com	1:00:00	03:30 PM-04:30 PM
				11/07/2024



minor fixes • Material bank	backend, frontend	petteri.huvio@gm ail.com	0:45:00	10:15 AM-11:00 AM 11/08/2024
add login Material bank	backend, frontend	petteri.huvio@gm ail.com	1:30:00	11:00 AM-12:30 PM 11/08/2024
add login Material bank	backend, frontend	petteri.huvio@gm ail.com	2:00:00	01:30 PM-03:30 PM 11/08/2024
add login • Material bank	backend, frontend	petteri.huvio@gm ail.com	2:30:00	05:00 PM-07:30 PM 11/08/2024