Detailed Report

10/14/2024 – 10/20/2024

TOTAL HOURS

26:00:00

TIME ENTRY	TAGS	USER	DURATION	TIME
Create project Material bank ● Material bank	foundation	petteri.huvio@gmail.com	1:00:00	10:30 AM-11:30 AM 10/14/2024
plan database schema ● Material bank	database	petteri.huvio@gmail.com	4:00:00	01:00 PM-05:00 PM 10/14/2024
plan main layouts ● Material bank	frontend	petteri.huvio@gmail.com	2:00:00	05:00 PM-07:00 PM 10/14/2024
update documentation ● Material bank	documentation	petteri.huvio@gmail.com	1:00:00	07:00 PM-08:00 PM 10/14/2024
create page wireframe ● Material bank	foundation	petteri.huvio@gmail.com	0:30:00	10:00 AM-10:30 AM 10/15/2024
install vite ● Material bank	foundation, frontend	petteri.huvio@gmail.com	1:00:00	10:30 AM-11:30 AM 10/15/2024
move config files to main folder ● Material bank	foundation	petteri.huvio@gmail.com	0:45:00	01:00 PM-01:45 PM 10/15/2024
create header ● Material bank	frontend	petteri.huvio@gmail.com	1:00:00	01:45 PM-02:45 PM 10/15/2024
install eslint ● Material bank	frontend	petteri.huvio@gmail.com	0:30:00	02:45 PM-03:15 PM 10/15/2024
create main page ● Material bank	frontend	petteri.huvio@gmail.com	1:00:00	03:15 PM-04:15 PM 10/15/2024

install node ● Material bank	backend, foundation	petteri.huvio@gmail.com	1:00:00	04:15 PM-05:15 PM 10/15/2024
install express ● Material bank	backend	petteri.huvio@gmail.com	0:30:00	05:15 PM-05:45 PM 10/15/2024
install nodemon and cors ● Material bank	backend	petteri.huvio@gmail.com	1:00:00	05:45 PM-06:45 PM 10/15/2024
add package.json files to single file ● Material bank	foundation	petteri.huvio@gmail.com	0:30:00	10:00 AM-10:30 AM 10/16/2024
minor fixes ● Material bank	database, documentation	petteri.huvio@gmail.com	0:30:00	10:30 AM-11:00 AM 10/16/2024
create Heroku account and postgrsql database ● Material bank	backend, database, foundation, frontend	petteri.huvio@gmail.com	1:00:00	01:00 PM-02:00 PM 10/16/2024
Create postgres schema ● Material bank	database	petteri.huvio@gmail.com	1:00:00	02:00 PM-03:00 PM 10/16/2024
add triggers to database ● Material bank	database	petteri.huvio@gmail.com	1:30:00	03:45 PM-05:15 PM 10/16/2024
update documentation ● Material bank	project management	petteri.huvio@gmail.com	0:30:00	05:15 PM-05:45 PM 10/16/2024
fix schema ● Material bank	database	petteri.huvio@gmail.com	0:30:00	05:45 PM-06:15 PM 10/16/2024
plan tasks ● Material bank	project management	petteri.huvio@gmail.com	1:00:00	06:15 PM-07:15 PM 10/16/2024
fix database schema ● Material bank	database	petteri.huvio@gmail.com	0:15:00	11:00 AM-11:15 AM 10/19/2024

select way to connect to database ● Material bank	database	petteri.huvio@gmail.com	0:45:00	11:15 AM-12:00 PM 10/19/2024
install dotenv and pg ● Material bank	backend, database	petteri.huvio@gmail.com	0:30:00	02:00 PM-02:30 PM 10/19/2024
connection to database ● Material bank	backend, database	petteri.huvio@gmail.com	1:30:00	02:30 PM-04:00 PM 10/19/2024
add GET and POST routes in backend for materials ● Material bank	backend	petteri.huvio@gmail.com	1:15:00	04:45 PM-06:00 PM 10/19/2024