

## Detailed Report

12/16/2024 - 12/22/2024

TOTAL HOURS

8:45:00

TIME ENTRY	TAGS	USER	DURATION	TIME
add tests for MaterialDetails page  Material bank	frontend, tests	petteri.huvio@gm ail.com	1:00:00	02:30 PM-03:30 PM
				12/21/2024
add tests for NewMaterial page  Material bank	frontend, tests	petteri.huvio@gm ail.com	1:00:00	03:30 PM-04:30 PM
				12/21/2024
update Github Action workflow  Material bank	foundation	petteri.huvio@gm ail.com	0:15:00	05:15 PM-05:30 PM
				12/21/2024
add tests for LoginForm, NewUser and Users pages  • Material bank	frontend, tests	petteri.huvio@gm ail.com	1:00:00	05:30 PM-06:30 PM
				12/21/2024
add tests for Filter, Load_link_button, Logout_button and Load_material_button	frontend, tests	petteri.huvio@gm ail.com	1:00:00	06:30 PM-07:30 PM
<ul><li>omponents</li><li>Material bank</li></ul>				12/21/2024
<ul><li>add tests for App</li><li>Material bank</li></ul>	frontend, tests	petteri.huvio@gm ail.com	0:30:00	07:30 PM-08:00 PM
				12/21/2024
update App tests  • Material bank	frontend, tests	petteri.huvio@gm ail.com	0:15:00	04:00 PM-04:15 PM
				12/22/2024
refactor server communication into materialService	frontend, tests	petteri.huvio@gm ail.com	0:45:00	04:15 PM-05:00 PM
Material bank				12/22/2024
add getSingle material to materialService and update MaterialDetails page and tests	frontend, tests	petteri.huvio@gm ail.com	0:15:00	05:00 PM-05:15 PM
Material bank				12/22/2024
refactor server communication into userService, update Users and NewUser pages and update	frontend, tests	petteri.huvio@gm ail.com	0:45:00	05:15 PM-06:00 PM
• Material bank				12/22/2024



create notification and styles and tests for it  Material bank	frontend, tests	petteri.huvio@gm ail.com	1:00:00	07:00 PM-08:00 PM
				12/22/2024
add notification to App and loginForm  Material bank	frontend, tests	petteri.huvio@gm ail.com	1:00:00	08:00 PM-09:00 PM
				12/22/2024