

# Detailed Report

11/11/2024 – 11/17/2024

TOTAL HOURS

11:15:00

TIME ENTRY	TAGS	USER	DURATION	TIME
change logging ● Material bank	backend, frontend	petteri.huvio@gmail.com	0:30:00	09:30 AM-10:00 AM 11/12/2024
fix new material saving ● Material bank	backend, frontend	petteri.huvio@gmail.com	0:30:00	10:00 AM-10:30 AM 11/12/2024
fix new material saving ● Material bank	backend, frontend	petteri.huvio@gmail.com	1:30:00	04:30 PM-06:00 PM 11/12/2024
add token based authorization ● Material bank	backend, frontend	petteri.huvio@gmail.com	0:45:00	02:30 PM-03:15 PM 11/13/2024
add LogoutButton ● Material bank	frontend	petteri.huvio@gmail.com	0:15:00	03:15 PM-03:30 PM 11/13/2024
fix login ● Material bank	backend, frontend	petteri.huvio@gmail.com	0:45:00	03:30 PM-04:15 PM 11/13/2024
add upload single file ● Material bank	backend, frontend	petteri.huvio@gmail.com	1:30:00	04:15 PM-05:45 PM 11/13/2024
add download single file ● Material bank	backend, frontend	petteri.huvio@gmail.com	1:30:00	05:45 PM-07:15 PM 11/13/2024
fix download single file ● Material bank	backend, database, frontend	petteri.huvio@gmail.com	1:00:00	10:30 AM-11:30 AM 11/14/2024
fix download single file ● Material bank	backend, database, frontend	petteri.huvio@gmail.com	1:45:00	02:00 PM-03:45 PM 11/14/2024

fix Material Details page ● <a href="#">Material bank</a>	backend, frontend	petteri.huvio@gmail.com	0:15:00	03:45 PM-04:00 PM 11/14/2024
add filter to MainPage ● <a href="#">Material bank</a>	frontend	petteri.huvio@gmail.com	0:30:00	06:00 PM-06:30 PM 11/17/2024
fix eslint prettier conflict ● <a href="#">Material bank</a>	frontend	petteri.huvio@gmail.com	0:30:00	06:30 PM-07:00 PM 11/17/2024