

toggl

01/27/2025 - 02/02/2025

TOTAL HOURS

19:30:00

TIME ENTRY	TAGS	USER	DURATION	TIME
update documentation • Material bank	documentation	petteri.huvio@gm ail.com	0:15:00	07:15 PM-07:30 PM
				01/27/2025
fix select favorite button Material bank	backend, frontend, tests	petteri.huvio@gm ail.com	0:45:00	07:30 PM-08:15 PM
				01/27/2025
remove loggedInUser • Material bank	backend, frontend, tests	petteri.huvio@gm ail.com	0:45:00	08:15 PM-09:00 PM
				01/27/2025
fix typo in customError filename Material bank	backend	petteri.huvio@gm ail.com	0:15:00	05:00 PM-05:15 PM
				01/28/2025
add instructions for user Material bank	frontend	petteri.huvio@gm ail.com	0:30:00	07:00 PM-07:30 PM
				01/28/2025
translater url's into finnish Material bank	frontend, tests	petteri.huvio@gm ail.com	0:30:00	07:30 PM-08:00 PM
				01/28/2025
refactor user role • Material bank	frontend, tests	petteri.huvio@gm ail.com	0:30:00	07:00 PM-07:30 PM
				01/29/2025
remove loggedInUser Material bank	backend, frontend, tests	petteri.huvio@gm ail.com	0:15:00	07:30 PM-07:45 PM
				01/29/2025
create role based access control Material bank	backend	petteri.huvio@gm ail.com	0:45:00	07:45 PM-08:30 PM
				01/29/2025
add users to RBAC Material bank	backend, frontend, tests	petteri.huvio@gm ail.com	0:15:00	08:30 PM-08:45 PM
				01/29/2025



create role based access control Material bank	backend	petteri.huvio@gm ail.com	1:00:00	05:00 PM-06:00 PM
				01/31/2025
fix accessibility-errors Material bank	frontend	petteri.huvio@gm ail.com	0:30:00	06:45 PM-07:15 PM
- material bank				01/31/2025
add RBAC in frontend	frontend	petteri.huvio@gm	0:45:00	07:15 PM-08:00
Material bank		ail.com		PM
				01/31/2025
fix RBAC in frontend Material bank	frontend, tests	petteri.huvio@gm ail.com	1:00:00	11:00 AM-12:00 PM
				02/01/2025
add refresh token	backend,	petteri.huvio@gm	1:30:00	02:00 PM-03:30
Material bank	frontend	ail.com		PM
				02/01/2025
add refresh token Material bank	backend,	petteri.huvio@gm ail.com	1:15:00	04:30 PM-05:45 PM
	frontend, tests	an.com		02/01/2025
fix refresh tokenMaterial bank	backend, frontend, tests	petteri.huvio@gm ail.com	3:00:00	05:45 PM-08:45 PM
	,			02/01/2025
fix refresh token	backend,	petteri.huvio@gm	1:00:00	10:30 AM-11:30
Material bank	frontend, tests	ail.com		AM
				02/02/2025
fix refresh token	backend,	petteri.huvio@gm	1:00:00	12:45 PM-01:45
Material bank	frontend, tests	ail.com		PM
				02/02/2025
fix refresh token	backend,	petteri.huvio@gm	1:00:00	03:00 PM-04:00
Material bank	frontend, tests	ail.com		PM
				02/02/2025
fix refresh token	backend,	petteri.huvio@gm	1:00:00	04:30 PM-05:30
Material bank	frontend, tests	ail.com		PM
				02/02/2025
add logger Material bank	backend	petteri.huvio@gm ail.com	0:45:00	05:30 PM-06:15 PM



check security issuesMaterial bank	backend, frontend	petteri.huvio@gm ail.com	0:30:00	06:15 PM-06:45 PM 02/02/2025
add tests Material bank	tests	petteri.huvio@gm ail.com	0:30:00	07:15 PM-07:45 PM 02/02/2025