Detailed Report



06/09/2025 - 06/15/2025

TOTAL HOURS

6:45:00

TIME ENTRY	TAGS	USER	DURATION	TIME
create backend tests • Material bank	backend, tests	petteri.huvio@gm ail.com	0:30:00	06:15 PM-06:45 PM 06/15/2025
fix coverage workflow Material bank	foundation	petteri.huvio@gm ail.com	0:30:00	05:45 PM-06:15 PM 06/15/2025
fix coverage workflow Material bank	foundation	petteri.huvio@gm ail.com	1:00:00	03:30 PM-04:30 PM 06/15/2025
add vitest tests to backend Material bank	backend, foundation, tests	petteri.huvio@gm ail.com	3:30:00	04:00 PM-07:30 PM 06/14/2025
update documentation • Material bank	documentation	petteri.huvio@gm ail.com	0:15:00	10:00 AM-10:15 AM 06/13/2025
fix timeout • Material bank	bugfix, frontend	petteri.huvio@gm ail.com	0:30:00	11:30 AM-12:00 PM 06/12/2025
add timeout to services Material bank	frontend	petteri.huvio@gm ail.com	0:30:00	07:15 PM-07:45 PM 06/11/2025