Detailed Report



07/28/2025 - 08/03/2025

TOTAL HOURS

20:00:00

TIME ENTRY	TAGS	USER	DURATION	TIME
create e2e tests • Material bank	backend, frontend, tests	petteri.huvio@gm ail.com	2:45:00	11:15 AM-02:00 PM
				08/01/2025
create e2e tests Material bank	backend, frontend, tests	petteri.huvio@gm ail.com	0:30:00	06:45 PM-07:15 PM
				07/31/2025
bug fixes and e2e tests Material bank	backend, bugfix, frontend, tests	petteri.huvio@gm ail.com	1:45:00	01:45 PM-03:30 PM
				07/31/2025
fixing e2e test database connection Material bank	bugfix, tests	petteri.huvio@gm ail.com	1:30:00	10:15 AM-11:45 AM
				07/31/2025
bug fixes Material bank	backend, bugfix, frontend	petteri.huvio@gm ail.com	1:30:00	08:15 AM-09:45 AM
				07/31/2025
fixing e2e test database connection Material bank	bugfix, tests	petteri.huvio@gm ail.com	2:45:00	03:30 PM-06:15 PM
				07/30/2025
fixing e2e test database connection Material bank	bugfix, tests	petteri.huvio@gm ail.com	0:30:00	09:15 AM-09:45 AM
				07/30/2025
fixing e2e test database connection Material bank	bugfix, tests	petteri.huvio@gm ail.com	2:00:00	04:30 PM-06:30 PM
				07/29/2025
fixing e2e test database connection Material bank	bugfix, tests	petteri.huvio@gm ail.com	2:30:00	12:30 PM-03:00 PM
				07/29/2025
create e2e tests Material bank	tests	petteri.huvio@gm ail.com	1:00:00	06:30 PM-07:30 PM
				07/28/2025



set test database Material bank	database, tests	petteri.huvio@gm ail.com	1:30:00	02:00 PM-03:30 PM
				07/28/2025
refactor unit tests • Material bank	tests	petteri.huvio@gm ail.com	0:30:00	12:00 PM-12:30 PM
				07/28/2025
config playwright • Material bank	foundation, tests	petteri.huvio@gm ail.com	1:00:00	10:15 AM-11:15 AM
				07/28/2025
update documentation • Material bank	documentation	petteri.huvio@gm ail.com	0:15:00	09:15 AM-09:30 AM
				07/28/2025